

# 2021 Road Work Schedule

May 4, 2021






# Why Does Pavement Fail?

- Shade
- Utility Dig-Ups
- Dries Out
- Freeze – Thaw
- Minimal Preventive Maintenance




- Poor Sub-Base (Rutting)
- Traffic
- Water Infiltration (Cracks)
- Poor Subsurface Drainage

**2021 Road Work  
Schedule**




# Definitions

- **Routine Maintenance** - Consists of work that is planned and performed on a routine basis to maintain and preserve the condition of the road or to respond to specific conditions and events that restore the road network to an adequate level of service (Patching, Crack Filling, Spot Gutter Repairs, Dig Outs)
- **Preventive Maintenance** - Is a planned strategy of cost-effective treatments to an existing road network and its appurtenances that preserves the network, retards future deterioration, and maintains or improves the functional condition of the network. (Chip Seal, MicroPave, Slurry Seal) **(2021 - 4.5 Miles)**
- **Capital Improvement** - Is the replacement of the entire pavement structure by the placement of the equivalent or increased pavement structure. Typically involves replacement of concrete gutters and improvements to the sub-surface drainage network (Mill and Pave, Gutter Mill, and Pave) **(2021 – 4.2 Miles)**



***“Keep Good Roads Good”***

**2021 Road Work  
Schedule**








Catch Basins  
&  
Crossovers

2021 Road Work  
Schedule








# Manholes

2021 Road Work  
Schedule








## Concrete Gutter

2021 Road Work  
Schedule









Milling and Paving

2021 Road Work  
Schedule





2021



## Woodstock Sect. V


*Capital Improvement – Gutter,  
Mill and Pave*

Rosewood Drive  
Thornwood Circle

*Storm Sewer Work  
Complete*

*Gutter and Paving  
May - June*

2021 Road Work  
Schedule





2021




## Mitchell Estates and Kolaneka Farms

*Capital Improvement – Spot  
Gutter, Mill and Pave*

Meadow Cove Road  
Tamarron Way


*Storm Sewer Work  
Complete  
Spot Gutter and Paving  
July*

2021 Road Work  
Schedule





2021




## Wren Field

*Capital Improvement – Spot  
Gutter, Mill and Pave*

Thrush Field Way  
Wild Berry Lane  
Wind Tree Circle  
Wren Field Lane


*Storm Sewer Work  
On-Going  
Spot Gutter and Paving  
July*

2021 Road Work  
Schedule





2021



Monroe County Real Property Tax Service, January 2021

Town of Pittsford GIS | April 22, 2021

# Pittsford Highlands

*Capital Improvement – Gutter,  
Mill and Pave*

Northfield Gate

Whitecliff Drive


Mendon Center Road Cul-de-sac

Bromley Road Cul-de-sac

*Storm Sewer Work  
Start End of May*

*Gutter and Paving  
July - Fall*

**2021 Road Work  
Schedule**





2021



## Preventive Maintenance

Cottonwood Lane  
Cullens Run  
Forestwood Lane  
Greenwood Park  
Laureldale Drive  
Lochnavar Parkway  
Malm Lane  
Pickwick Drive  
Shoreham Drive  
Stonington Drive  
Vincent Drive  
Wayside Circle  
Whitestone Lane  
Whitestone Lane North



*Prep Work  
On-Going*

*Treatment  
End of June*

**2021 Road Work  
Schedule**







## Routine Maintenance

Crack Filling  
Patching  
Pot Hole Repairs  
Sweeping  
Catch Basin Cleaning


## Miscellaneous Work

Country Club and North Country Club – Heavy Patch


Catch Basin Crossover Repairs as needed

Pittsford Cemetery – Cold Mix Paving

**2021 Road Work  
Schedule**







# Questions?

**Paul Schenkel**

**Commissioner of Public Works**

**[pschenkel@townofpittsford.org](mailto:pschenkel@townofpittsford.org)**

**248-6250**