


2025 Department of Public Works Project Update May 20, 2025





<u>Capital Improvement – Gutter,</u> <u>Mill, and Pave</u>


- Deer Creek Road
- Old Brick Circle
- Whispering Meadow
- Wandering Trail

Storm Sewer Work
On-Going

Gutter Replacement
Completed on
Old Brick Circle
Whispering Meadow

Milling & Paving – June






<u>Capital Improvement – Gutter,</u> <u>Mill, and Pave</u>

- Musket Lane
- Carriage Court

Storm Sewer Work
Ongoing

Gutter Replacement July

Milling & Paving - July






<u>Capital Improvement – Spot</u> <u>Gutter, Mill, and Pave</u>


Wood Creek Drive

Storm Sewer Work
July

Spot Gutter Replacement
August

Milling & Paving - August





<u>Capital Improvement – Spot</u> <u>Gutter, Mill, and Pave</u>


- Delancey Court
- Travis Grove
- Nature View (Part)


Storm Sewer Work July

Spot Gutter Replacement

August

Milling & Paving - August






<u>Capital Improvement – Gutter,</u> <u>Mill, and Pave</u>


Linden Park

Storm Sewer Work
August

Gutter Replacement September


Milling & Paving
September






<u>Capital Improvement – Spot</u> <u>Gutter, Mill, and Pave</u>

• Hidden Spring Drive





Preventive Maintenance

Burncoat Way
Callingham Road
Charmwood Road
Crestview Drive
Glendower Circle
Hilltop Drive
Kimberly Road
Kirklees Road
Knobb Hill Drive
Pittsford Henrietta Town Line Road (pt)
Rippingale Road
Sedgebrook Road
Sheridan Court
Shire Oaks Drive
Tuxford Road

Prep Work - Ongoing

Application Late June












Routine Maintenance

- Tree Canopy Thinning
- Crack Filling
- Patching
- Pothole Repairs
- Sweeping
- Catch Basin Cleaning
- Sewer Televising and Flushing

Miscellaneous Work

- Kings Bend Park and Hopkins Park Parking Lots Seal
- Catch Basin Crossover Repairs as Needed



Sewer Department Projects - Relining


- Sanitary Sewers constructed in the late 1950's
- Sewer Deficiencies:
 - Running sand makes excavation difficult
 - Clay pipe has deteriorated, with many off-set joints
 - Tree root penetration
 - Bi-annual root cutting is required
 - I&I Inflow and Infiltration
 - Sewer back ups have occurred

Pump Station Upgrades

Lehigh Station

- Improve Performance and Reliability
- SCADA Upgrades






Parks Department Projects



Trailer Markers and Kiosks




Trail Maintenance


- Lehigh Station to Summers Circle
- Wessex Court / Wexford Glen / Roxbury
- Coddington / Willoughby




Integrated Pest Management

- grubGONE!
 - Safe bioinsecticide that only targets white grubs
- Overseeding
- Aeration
- Fertilizing








Proposed Sidewalk Hopkins Park to Barker Road MS





Building Maintenance Projects

Library

- Replacement Automatic Entry Doors
- Fletcher Steele Room Paint and Carpet
- Fisher Meeting Room Paint and Carpet
- Carpet Tile Replacement Various Locations

Town Hall

- Replace Tankless Water Heater
- Repair or Replace Front Basement Windows

Kings Bend Park

- Window Replacement (Completed)
- Seal Coat Floor
- Stain Exterior of Lodges

Parks Garage

Replacement RTU (Completed)




MS4 - Municipal Separate Stormwater Sewer Systems

The Phase II Stormwater Rule requires MS4 Operators to develop a stormwater management program (SWMP) which includes six minimum control measures (MCMs) that, when implemented together, are expected to reduce the discharge of pollutants to the maximum extent practicable. The goal of the program is to improve water quality and recreational use of waterways.

Public Education and Outreach
Illicit Discharge Detection and Elimination
Post - Construction Stormwater Management

Public Involvement and Participation
Construction Site Stormwater Runoff Control
Pollution Prevention / Good Housekeeping for Municipal Operations

- New permit came out in December 2023
- Annual report plus two new interim progress reports
- Requires SWPPP creation and inspections for high priority municipal facilities
- Extensive new mapping requirements
- Inspections of catch basins, ponds, outfalls, municipal facilities, etc. increase in frequency and reporting criteria
- New requirements for construction site management and illicit discharge reporting
- Currently working on an updated Stormwater Management Program Plan and our first interim report



Town of Pittsford

Rear Yard Gutters

- 2.75 miles
- Often must be cleaned by hand
- Critical to the operation of closed stormsewers and ponds

